
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/12/2009

ESTIMATE SUMMARY 14:34:28

CONTID: C16620         ESTIMATE NO: 0003 PROG 2005

PCN: 16620-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 BRIDGE REHAB AT THE SOUTH PLATTE RIVER PERCENT TIME:

PROJECT NO: C0342-049                     

US 34 BRIDGE REHAB AT THE SOUTH PLATTE RIVER

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/07/2009 DATE TIME STARTED 02/11/2009

225 UNION BLVD. SUITE 500 DATE LET 01/15/2009 DATE WORK BEGAN

 DATE AWARDED 01/22/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/06/2009 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 02/11/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,971,169.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,611,791.00 NON-PARTICIPATING 509,295.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
35,768.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,503.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.82

TIME ALLOW:

ORIG TIME ALLOW:

220 WORK DAYS

WORK DAYS220

19.60%

3,996,760.25

509,295.00

545,063.45

532,559.60

$

$

$

$

27,500.00

946,909.25

974,409.25

139,938.51

1,114,347.76

-23,682.28

0.00

1,090,665.48

0.00

AMOUNT DUE 1,090,665.48 532,559.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 532,559.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.750

L S 0.000 0.00

25,000.00000 0.750 18,750.00

201-00000  
 

0010 REMOVAL OF PIPE 3.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00033  
 

0015 REMOVAL OF END SECTION 6.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-00037  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 3,875.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 5,550.000 1,970.000

SF  0.000 0.00

1.00000 1,970.000 1,970.00

202-00250  
 

0030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 200.000 59.000

SY  0.000 0.00

200.00000 59.000 11,800.00

202-00453  
 

0035 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 50.000 0.000

SY  0.000 0.00

250.00000 0.000 0.00

202-00460  
 

0040 REMOVAL OF GUARDRAIL TYPE 5 2,163.000 2,163.000

LF  0.000 0.00

6.00000 2,163.000 12,978.00

202-01150  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 185.000 0.000

CY  46.000 782.00

17.00000 46.000 782.00

203-00010  
 

0050 BLADING 80.000 1.000

HOUR 0.000 0.00

130.00000 1.000 130.00

203-01500  
 

0055 DOZING 46.000 22.000

HOUR 24.000 3,000.00

125.00000 46.000 5,750.00

203-01550  
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG (12 INCH) 1,700.000 577.000

LF  383.000 2,298.00

6.00000 960.000 5,760.00

208-00002  
 

0065 SILT FENCE 208.000 0.000

LF  208.000 624.00

3.00000 208.000 624.00

208-00020  
 

0070 GRAVEL BAG 180.000 87.000

LF  20.000 400.00

20.00000 107.000 2,140.00

208-00034  
 

0075 CONCRETE WASHOUT STRUCTURE 4.000 1.000

EACH 1.000 400.00

400.00000 2.000 800.00

208-00045  
 

0080 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00

208-00070  
 

0085 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 80.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

208-00103  
 

0090 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 80.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

208-00105  
 

0095 EROSION CONTROL SUPERVISOR 760.000 133.000

HOUR 83.500 5,845.00

70.00000 216.500 15,155.00

208-00205  
 

0100 RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

210-00810  
 

0105 DEWATERING 1.000 1.000

L S 0.000 0.00

34,000.00000 1.000 34,000.00

211-03005  
 

0110 SEEDING (NATIVE) 2.500 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006  
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SOIL CONDITIONING 2.500 0.000

ACRE 0.000 0.00

4,000.00000 0.000 0.00

212-00032  
 

0120 MULCHING (WEED FREE) 2.500 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

213-00003  
 

0125 FLEXIBLE GROWTH MEDIUM 0.900 0.900

ACRE 0.000 0.00

4,300.00000 0.900 3,870.00

213-00009  
 

0130 MULCH TACKIFIER 500.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
 

0135 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

13,000.00000 0.000 0.00

214-00000  
 

0140 DECIDUOUS TREE (8 FOOT) 6.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

214-00280  
 

0145 DECIDUOUS SHRUB (5 GALLON CONTAINER) 70.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

214-00350  
 

0150 BRUSH LAYER CUTTING 200.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

214-01010  
 

0155 SOIL RETENTION BLANKET (STRAW/COCONUT) 1,250.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00041  
 

0160 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

217-00020  
 

0165 AGGREGATE BASE COURSE (CLASS 6) 36.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

304-06000  
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 60.000 0.000

TON 0.000 0.00

115.00000 0.000 0.00

403-00720  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 59.000

SY  0.000 0.00

65.00000 59.000 3,835.00

403-00721  
 

0180 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,160.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33741  
 

0185 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,075.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
 

0190 CONCRETE (PATCHING) 2,250.000 527.000

SF  0.000 0.00

5.00000 527.000 2,635.00

601-06150  
 

0195 12 INCH CORRUGATED STEEL PIPE 1,000.000 800.000

LF  0.000 0.00

35.00000 800.000 28,000.00

603-10120  
 

0200 12 INCH STEEL END SECTION 6.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

603-30012  
 

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 825.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

606-00301  
 

0210 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01340  
 

0215 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

606-01370  
 

0220 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

606-01380  
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

606-02005  
 

0230 FENCE (PLASTIC) 5,550.000 765.000

LF  1,163.000 3,489.00

3.00000 1,928.000 5,784.00

607-11525  
 

0235 FENCE (ANIMAL PROTECTION) 80.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

607-56001  
 

0240 DELINEATOR (TYPE I) 24.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00001  
 

0245 DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00003  
 

0250 RUMBLE STRIP 2,160.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

614-80385  
 

0255 *DETOUR 1.000 0.900

L S 0.000 0.00

111,000.00000 0.900 99,900.00

621-00425  
 

0260 *CONSTRUCTION SURVEYING 1.000 0.470

L S 0.000 0.00

18,000.00000 0.470 8,460.00

625-00000  
 

0265 *MOBILIZATION 1.000 0.250

L S 0.250 92,500.00

370,000.00000 0.500 185,000.00

626-00000  
 

0270 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.300 870.00

2,900.00000 0.300 870.00

626-01000  
 

0275 *EPOXY PAVEMENT MARKING 67.000 0.000

GAL 0.000 0.00

120.00000 0.000 0.00

627-00005  
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 191.000 38.000

GAL 0.000 0.00

42.00000 38.000 1,596.00

627-00012  
 

0285 *FLAGGING 120.000 78.500

HOUR 0.000 0.00

30.00000 78.500 2,355.00

630-00000  
 

0290 *TRAFFIC CONTROL INSPECTION 320.000 30.000

DAY 35.000 3,850.00

110.00000 65.000 7,150.00

630-00007  
 

0295 *TRAFFIC CONTROL MANAGEMENT 100.000 15.000

DAY 0.000 0.00

555.00000 15.000 8,325.00

630-00012  
 

0305 *FLASHING BEACON (PORTABLE) 10.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

630-80001  
 

0310 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.670 1.335

EACH 0.000 0.00

350.00000 1.335 467.25

630-80338  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 6.000

EACH 0.000 0.00

65.00000 6.000 390.00

630-80341  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 42.000

EACH 0.000 0.00

110.00000 42.000 4,620.00

630-80342  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 3.500

EACH 0.000 0.00

150.00000 3.500 525.00

630-80343  
 

0330 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

630-80355  
 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

630-80358  
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *DRUM CHANNELIZING DEVICE 97.000 48.500

EACH 0.000 0.00

50.00000 48.500 2,425.00

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000 1.500

EACH 0.000 0.00

60.00000 1.500 90.00

630-80363  
 

0350 CONCRETE BARRIER (TEMPORARY) 400.000 193.000

LF  0.000 0.00

30.00000 193.000 5,790.00

630-80370  
 

0355 *TRAFFIC CONE 50.000 10.000

EACH 0.000 0.00

14.00000 10.000 140.00

630-80380  
 

0360 *CHANNELIZING DEVICE (FIXED) 62.000 30.000

EACH 0.000 0.00

35.00000 30.000 1,050.00

630-80391  
 

0365 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

DAY 0.000 0.00

1,300.00000 0.000 0.00

630-80520  
 

0370 *IMPACT ATTENUATOR (TEMPORARY) 3.000 1.500

EACH 0.000 0.00

10,700.00000 1.500 16,050.00

630-85010  
 

0375 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0380 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0385 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0390 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 F/A ASPHALT CEMENT COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0400 F/A ON-THE-JOB TRAINEE 5,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0405 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0410 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0415 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0420 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $118,058.00 522,066.25CURRENT AMT 1,546,143.50 $$

CAT NO0300 STRUCTURE NUMBER C-18-ED 

0425 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 16.000 0.000

SY  0.000 0.00

200.00000 0.000 0.00

202-00453  
 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.160

L S 0.160 32,000.00

200,000.00000 0.320 64,000.00

202-00495  
 

0435 STRUCTURE EXCAVATION 146.000 73.000

CY  0.000 0.00

22.00000 73.000 1,606.00

206-00000  
 

0440 STRUCTURE BACKFILL (FLOW-FILL) 104.000 0.000

CY  0.000 0.00

250.00000 0.000 0.00

206-00065  
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NUMBER C-18-ED 

0445 STRUCTURE BACKFILL (CLASS 1) 36.000 0.000

CY  0.000 0.00

73.00000 0.000 0.00

206-00100  
 

0450 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 725.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33741  
 

0455 PROVIDE TEMPORARY SUPPORT 0.500 0.000

L S 0.200 4,000.00

20,000.00000 0.200 4,000.00

509-08100  
 

0455 MATERIAL ALLOWANCE STEEL SHIM PLATES FOR SUPPORT 0.336

L S -0.200 -2,000.00

10,000.00000 0.136 1,360.00

0460 BEARING DEVICE (TYPE I) 60.000 0.000

EACH 30.000 21,000.00

700.00000 30.000 21,000.00

512-00101  
 

0460 MATERIAL ALLOWANCE TYPE 1 BEARING DEVICE 193.250

EACH -30.000 -3,600.00

120.00000 163.250 19,590.00

0465 *WATERPROOFING (MEMBRANE) 4,476.000 0.000

SY  0.000 0.00

13.00000 0.000 0.00

515-00120  
 

0470 BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOW PLOW 
PLATES) 

256.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

518-01005  
 

0470 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0.000

LF  256.000 24,320.00

95.00000 256.000 24,320.00

0475 *CONCRETE CLASS D (BRIDGE) 1,736.000 0.000

CY  495.000 217,800.00

440.00000 495.000 217,800.00

601-03040  
 

0475 MATERIAL ALLOWANCE STAY-IN-PLACE DECK FORMS 1,738.259

CY  -495.000 -7,271.55

14.69000 1,243.259 18,263.47
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PCN: 16620-BID    ESTIMATE RUN 05/12/2009

PROJECT: C0342-049                     ESTIMATE NO: 0003 14:34:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NUMBER C-18-ED 

0480 *REINFORCING STEEL (EPOXY COATED) 351,375.000 0.000

LB  116,437.000 116,437.00

1.00000 116,437.000 116,437.00

602-00020  
 

0485 *BRIDGE RAIL TYPE 10M 1,924.000 0.000

LF  0.000 0.00

105.00000 0.000 0.00

606-11030  
 

0490 *SHOTCRETE 16.000 0.000

SY  0.000 0.00

1,150.00000 0.000 0.00

641-10000  
 

CAT 0300 $402,685.45 488,376.47CURRENT AMT 1,671,938.00 $$

CAT NO0301 STRUCTURE NUMBER C-18-EQ 

0495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 55.000 0.000

SY  0.000 0.00

200.00000 0.000 0.00

202-00453  
 

0500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.000

L S 0.000 0.00

200,000.00000 0.000 0.00

202-00495  
 

0505 STRUCTURE EXCAVATION 146.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

206-00000  
 

0510 STRUCTURE BACKFILL (FLOW-FILL) 104.000 0.000

CY  0.000 0.00

250.00000 0.000 0.00

206-00065  
 

0515 STRUCTURE BACKFILL (CLASS 1) 36.000 0.000

CY  0.000 0.00

73.00000 0.000 0.00

206-00100  
 

0520 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 725.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33741  
 

0525 PROVIDE TEMPORARY SUPPORT 0.500 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

509-08100  
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PCN: 16620-BID    ESTIMATE RUN

PROJECT: C0342-049                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NUMBER C-18-EQ 

0525 MATERIAL ALLOWANCE STEEL SHIM PLATES FOR SUPPORT 0.336

L S 0.000 0.00

10,000.00000 0.336 3,360.00

0530 BEARING DEVICE (TYPE I) 60.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

512-00101  
 

0530 MATERIAL ALLOWANCE TYPE 1 BEARING DEVICE 193.250

EACH 0.000 0.00

120.00000 193.250 23,190.00

0535 *WATERPROOFING (MEMBRANE) 4,476.000 0.000

SY  0.000 0.00

13.00000 0.000 0.00

515-00120  
 

0540 BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOW PLOW 
PLATES) 

256.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

518-01005  
 

0540 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

LF  256.000 24,320.00

95.00000 256.000 24,320.00

0545 *CONCRETE CLASS D (BRIDGE) 1,736.000 0.000

CY  0.000 0.00

440.00000 0.000 0.00

601-03040  
 

0545 MATERIAL ALLOWANCE STAY-IN-PLACE STEEL DECK FORMS 1,738.259

CY  0.000 0.00

14.69000 1,738.259 25,535.02

0550 *REINFORCING STEEL (EPOXY COATED) 351,375.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00020  
 

0555 *BRIDGE RAIL TYPE 10M 1,924.000 0.000

LF  0.000 0.00

105.00000 0.000 0.00

606-11030  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NUMBER C-18-EQ 

0560 *SHOTCRETE 55.000 0.000

SY  0.000 0.00

1,150.00000 0.000 0.00

641-10000  
 

CAT 0301 $24,320.00 76,405.02CURRENT AMT 1,724,588.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00002  
 

0570 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00012  
 

0575 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

0580 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 27,500.00CURRENT AMT 28,500.00 $$

PROJECT TOTAL 545,063.45 $ 1,114,347.74CURRENT AMT 4,971,169.50 $$


